September 12, 2006
City of Tucson, Dept. of Transportation

Engineering Division, Contract Administration
Status of Active Projects and Projects Scheduled to be Active Soon

By: Rich Foitik, Transp. Program Coordinator
File: Contadmn/Tracklogs/Joblist/Constructionjoblist.xls
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Old Job # Job Name Contractor Engineer |& 8 8 8 8 NOTES:
S215 Anklam Road Improvements - Players Club Drive To A &S Paving Gutierrez Constr. February-07|Active Construction
Greasewood
S040 Arroyo Chico Drainage Imp., Alvernon to Rosemont The Ashton Co. Felix r. Ph.1,2 July-05(Substantial Completion issued.
9292 tr. Ph 3,4 April-06{Hydroseeding work added
A737 BTB Ft. Lowell Buss Pullouts Between Alvernon & ALB Gutierrez Recommendation to Award pending
A109 Columbus and Mountain & First Neighborhood Sidewalk |West Point
S30B Barraza-Aviation Parkway Downton Section - Sundt Construction  [Keenan Constr. Preconstruction portion of CM@Risk
4th Ave. Segment Skilsky
S137 Campbell Ave., Grant Rd. to EIm St. Landscape K.A.Z. Wittwer Constr. December-04(In Landscape Establishsment through mid January 2007
9161 and Hardscape - Re-Bid LS Est| January-07
S193 Cienega Road Paving Improvements Hunter Contracting  |Felix Constr. May-05|In Landscape Establishment through September 2006
6089 LS Est| September-06
S407 Columbus Wash Drainage Relief Project, Phase 2 Granite Construction |Felix Constr. Preconstruction portion of CM@Risk
Construction anticipated to start in Sept. 2006
S30E Euclid Ave./Park Ave. Bicycle-Pedestrian Overpass T.B.D. Skilsky Constr. Advertised for bid: Bids Open Sept. 21, 2006
LS Est.
S025 Harrison Rd., Speedway to Old Spanish Tr. Paving Imp. [Granite Constr. Felix Constr. January-08|Active Construction
LS Est. January-10
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 Granite Constr. Felix Constr.| September-04|Active Construction: High School Wash (S. of 7th St.), between 3rd Ave. & Hoff Ave
S400 Gutierrez August-06| (project put on hold)
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 Southern Arizona Felix Constr.| September-04|Active Construction: Curb Access Ramps, various locations throughout City:
Paving Gutierrez August-06| Misc. locations then First Ave, River Rd. to Prince Rd.
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 N.A.C. Constr. Felix Constr.| September-04|Active Construction: High School Wash Retaining Wall, 230 N. Warren Ave.
S400 Gutierrez August-06| (project put on hold)
Varies Job Order Contract for On-Call Rdwy Constr., '06-'07 T.B.D. Varies Constr. Evaluation Process for 6 contractors
Anticipated to be active in September 2006
Varies JOC For Roadway & Transit Facilities Constr. — FTA FundHunter Contracting  |Varies Constr. Active Construction: Locations to be determined
Varies JOC For Roadway & Transit Facilities Constr. — FTA FundSouthern Arizona Varies Constr. Active Construction: Locations to be determined
Paving
S021 Overlay & Resurfacing Projects, TEA-21 #2C A&S Paving Skilsky Constr. April-05(Final Acceptance Issued
9157 (36th St., Bilby, Coulumbus, Glenn, Silveralke & Stone) Closeout paperwork
S10M Overlay & Resurfacing Projects, TEA-21 #4B Granite Constr. Gutierrez Constr. December-06|Preconstruction Conference scheduled for September 14, 2006.
(22nd & Craycroft, Valencia, Houghton, & Oaktree Dr.) Construction to start in Early October 2006
9238 Pantano Wash, N. of Broadway Blvd. Riverbank I.D. N.A.C. Felix Constr. August-04|In Landscape Establishment until mid October, 2006
L.S. Est. October-06
S18C Silverbell Rd. / Goret Rd. Intersection Improvements N.A.C. Reyes Constr. November-06|Active Construction
Skilsky
S184 South 10th Ave., Bicycle and Pedestrian Imp. Re-bid Southern Arizona Gutierrez Constr. July-05(In Landscape Establishment through December 2006
9021 Paving LS Est. July-06
S185 South 10th Ave. Revitilization Project 22nd to 43rd St. KAZ Construction Wittwer Constr. December-05(In Landscape Establishment through January 2007
LS Est. December-06
S182R  [Stone Ave., 1st. St. to 6th St. Streetscape Imp. A & S Paving Skilsky Constr.| September-06|Active Construction
LS Est.| September-07
S822 Tanque Verde Rd/Paseo Esperanza Traffic Imps. P.A.C.E. Electrical Kessler Constr. June-06 |Final Acceptance issued
AB822 and Udall Park Entrance Improvements Closeout paperwork
M201 Udall Park Transit Center & West Entrance Twin Peaks Constr. |Gutierrez Constr. November-05|Final Acceptance issued
2091 Closeout paperwork
Al27 West Rosemont Neighborhood BTB, Sidewalk, Pavex Corp Gutierrez Constr. August-06 |Active Construction (South of Broadway Blvd., East of Swan Rd. on Niven Ave.
Drainage & Hoffman Park and on Winsett St.)
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